
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:17 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 083 Date: 09-Jun-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 274

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF welders came to the site at 6:50 AM. Crews had to work on splice 1 , 2 weld repairs . Crews
started at 7:00 AM.

Mitch had to work on splice 1 between 1 E - 2 E bottom weld repair . He had to work on the
remaining 2 repairs . He started at 7:30 AM. He was done at 10:30 AM.

After that , he had to work on splice 2 between 2 E - 3 E . He had to reroute the gas & power lines ,
mobilize his tools & equipment to the site . He was done at 11:00 AM.

Then , he started to work on the bottom weld repairs . He had 5 locations to repair . He started to
weld at 11:10 AM. At 3:00 PM. He had completed 4 locations .

At 3:30 PM. He returned to work on 1 E - 2 E repair which failed the MT . He started at 3:35 PM. He
was done at 5:10 PM.

Earl , & Ian had to work with all crews . They had to work on the lay outs for the repair locations in
splice 2 inside the OBG & on the bottom weld .

In addition to that , Ian had to work with Mitch , Earl with Frederick & Daven . Crews had to cut &
excavate the weld , clean , grind , & heat the welding areas to speed up the work in all areas . They started
at 7:10 AM.

Frederick had to work on the last repair location in splice 1 between 1 E - 2 E inside the OBG .
He started at 7:30 AM. He was done at 9:00 AM.

After that , he had to mobilize his tools & equipment , reroute the gas & power lines to work on the
weld repairs between 2 E - 3 E . He was done at 9:30 AM. Frederick had 6 locations to repair . He started
on the 1st repair at 9:30 AM. At 3:30 PM. He had completed 4 repairs .

In the afternoon , Jessie had to M T the repaired locations in splice 1inside the OBG . The last
repair failed the MT . Daven had to cut & excavate the weld . He started at 2:00 PM. He was done at 5:00
PM.

Daven had to work with Frederick in splice 2 . He had to cut , & excavate the weld , clean & grind ,
& heat the welding areas . He started at 7:10 AM. He was done at 1:50 PM.

After that , he had to work in splice 1 excavating for repair to the end of his shift .
All crews were done at 5:10 PM. They had to wrap up their tools & equipment . Crews left at 5:20

PM.

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 083 Date: 09-Jun-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

6.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

2.00

002082

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

JNM MITCHELL SITTINGERIronworker 5.00 2.00 0.00 7.00

JNM FREDERICK KADDUIronworker 2.00 0.00 0.00 2.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

2.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

6.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 3.00 0.00 0.00 3.00

APP IAN MURPHYIronworker 5.00 2.00 0.00 7.00

JNM FREDERICK KADDUIronworker 6.00 2.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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